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Quarterly Overview

Reporting Country Namibia Technical Areas % 
Completion

Lead Partner KNCV 1. Universal and Early Access 69%
Collaborating Partners 3. Infection Control 67%
Date Report Sent 28 October 2011 4. PMDT 65%
From Omer Ahmed Omer 5. TB/HIV 70%
To Melissa Jones 6. Health Systems Strengthening 66%
Reporting Period July-September 2011 7. M&E, OR and Surveillance 68%

Overall work plan completion 67%

Most Significant Achievements 

•Worked with PMU/HQ and USAID/Namibia in reprogramming APA 1 with plans to provide funds worth 
USD 190,000 for 3 local NGOs involved in Community-based TB Care (CBTBC) and no-cost extension for 
completion of APA 1 activities by December 31, 2011. The reprogramming plan is approved. As part of APA 
1, USAID/Washington approved the subagreement between KNCV TB Foundation Namibia Country Office 
and PENDUKA (local NGO engaged in CBTBC) and Namibia  Business Coalition on AIDS (NABCOA) for 
implementation of Public-Private Mix (PPM)-DOTS in private companies within the organization's existing 
work-place TB, HIV and health intervention programmes. 

 
•Worked with  PMU/HQ  and USAID/Namibia in developing APA 2.  The plan is submitted to 
USAID/Washington for final approval. 
•Currently working with USAID/Namibia and National TB and Leprosy Programme (NTLP) in developing 
the plan for TB CARE I under PEPFAR Country Operational Plan (COP) 12 for Namibia. 
•Hosted the Union TB/HIV Training workshop at Midgard Country Estate, July 25 - 29, 2011: A total of 32 
participants attended (25 females and 7 males). The Union provided three facilitators , Paula Fujiwara, 
Riita Dlodlo and Ignacio Monedero. The training was successful and participants are tasked with 
developing realistic plans on TB/HIV collaborative activities in their respective regions based on the 
knowledge and skills they gained at the training. A follow-up visit by 2 of the faculty members, Paula 
Fujiwara and Riita Dlodlo, is planned in mid-2012, under APA 2, to review progress made in planning and 
implementing the collaborative activities. 
•The technical team at KNCV TB Foundation  Namibia Office/TB CARE I continued to provide TA to the 
NTLP in various technical areas. The major areas inlcuded:    
 - Global Fund (GF) Round 10 proposal: Worked on and submitted the Single Stream of Funding (SSF) and 
Consolidated Performance Framework for  the approved GF Round 10 and GF Round 2 Rolling 
Continuation Channel (RCC) in collaboration with NTLP and relavant departments at the Ministry of Health 
and Social Services (MoHSS). 
- TB/HIV proposal: TB CARE 1 staff provided technical inputs in development of  the OGAC funded TB/HIV 
proposal which was technically approved for funding worth USD6 million; the country  is awaiting guidance 
from OGAC and USG agencies (USAID and CDC) on fund-disbursement processes 
•Coordinated and participated in 10 out of the planned 12 Central Clinical Review Council (CCRC) meetings 
at which consulations on clinical management, including selection of approprate DR-TB regimens,  take 
place with members consisiting of clinicians, pharmacist, lab personnel, social worker and staff from NTLP 
and KNCV. 
• All planned fifteen zonal TB quarterly review meetings were supported with TB CARE I funding. Three 
national level staff attended and provided technical support to two of these review meetings (a total of 
the five regions which were thus supported) 
• KNCV continued  to directly support CBTBC activities in Erongo  and Karas regions; APA 1 includes 
expansion of CBTBC services in 2 districts in Erongo and 1 district in Karas region.  
• KNCV TB Foundation continued to support the ambulatory DR-TB treatment programme among 
members of the San community ("Bush Men") in Tsumkwe constituency. The support also included life 
skills training for DR-TB patients who are taking their medication on ambulatory basis. 
 
•TB CARE I technical team provided support TA to the NTLP in health systems strengthening. The major 
areas included: 
- Worked in collaboration with the NTLP to produce SOPs for the conduct of quarterly TB data review 

meetings; SOPs to be shared with all regions to 



Sixty nine percent (69%) of the planned activities were completed by the end of September 2011.

Overall work plan implementation status

Technical and administrative challenges

- Worked in collaboration with the NTLP to produce SOPs for the conduct of quarterly TB data review 
meetings; SOPs to be shared with all regions to 

 standardize the conduct of zonal and district review meetings in order to maximize on data quality and 
utility 

- Worked with NTLP program officers in refining articles approved for poster presentation at the 42nd 
Union Lung Health conference 

Active participation at TB National steering committee (NSC) meetings: Participated and made 
presentations at the NSC meeting on 14 July 2011. A  

total of 43 participants from various stakeholders attended the meeting (28 females and 15 males) . The 
event is fully funded by TB CARE I. 

- Participated in the Technical Advisory Committee (TAC) retreat to review operations of the TAC as well as 
discussing latest developments in prevention, treatment, care and support in TB and HIV. 

  

- With the holiday season approaching fast, during which time most government offices will be 
operational at low pace, implementation of some activities at national and regional levels may be 
difficult. 
- The uncertainties around the release of GF Round 10 funds worth about USD33 million approved for 
TB, originally planned for October 2011, has created concerns about the continued implementation of 
CBTBC services in the country as most of the NGOs implementing the services used to get their funding 
under GF rounds 2 and 5. With the funding cut for TB CARE I, APAP 2, KNCV will not continue to 
provide funds for the NGOs as emergency gap-filling measure. 



Quarterly Technical Outcome Report 
2010

a
2011

b

N/A
c

N/A
d

214
95

e

a
 January - December 2010     

b
 January - June 2011

KNCV is working with NTLP and CDC to rectify the problem by modifying the recording and reporting system expected to be operational by end of 2011.
e
 The July - December reports are not yet due; hence the number provided is taken from the January - June report.

Target Result
Y1 Y1

1.1 Exceed the 85% 
treatment 
success rate 
target

Treatment success 
rate

The percentage of a 
cohort of TB cases 
registered specific 
period of time that 
successfully completed 
treatment with 
bacteriologic evidence 
of success (cured) or 
without (treatment 
completed)

82% 84% Supported CTBC activities in Erongo  and 
Karas regions. Supported zonal TB data 
review meetings. Memoranda of 
agreements are going were signed and 
more Field promoters will be engaged in 
the next quarter.

1.2 Maintain or 
exceed the 
current 76% 
case detection 
rate

Case detection rate 
(CDR)

The percentage of TB 
cases detected 
(diagnosed and 
reported) among the 
total number of cases 
expected to occur 
countrywide each year

76% 80%  TB CARE I continued to  provide TA to 
the NTLP on all TB control activities

c,d
 The laboratory sureveillance system is unable to provide information on number of MDR TB cases diagnosed at this stage due to the Medi-Tech electronic system 

that captures the number of samples tested rather than cases. 

Number of MDR cases diagnosed

Number of MDR cases put on treatment

Technical Area 1. Universal and Early Access
Challenges and Next 

Steps to Reach the Target
Expected Outcomes Outcome 

Indicators
Indicator Definition Baseline Highlights of the Quarter



Target Result
Y1 Y1

3.1 Basic TB infection 
control measures 
implemented in 
all hospitals and 
at major health 
facilities 
according to 
national 
guidelines

Proportion of public 
hospitals with 
functioning TB 
infection control 
plans 

Numerator: Number of 
public hospitals having 
a functioning TBIC 
plans in a specific 
period of time 
Denominator: The total 
number of district 
hospitals 

17/34 25/34 TB CARE I funded a learning tour for the 
TBIC focal person and the Architect (DSP 
infrustructure coordinator) in Lesotho. 
The team came up with a trip report. The 
major findings are: External recreation 
areas must be provided, and creative 
design might address the possible 
demand for visitor’s access to MDR TB 
patients.
Administrative control should form part 
of an integrated design.
A sophisticated ventilation system might 
not be a requirement if a coordinated 
design is done based on the infection 
control requirements for the specific 
facility.

Impementation of TB-IC 
measures in Namibia is still 
at an early stage and lacks 
coordination. The planis to 
consolidate existing 
activities and expand the 
service based on 
achievements gained.

Target Result
Y1 Y1

4.1 All confirmed 
drug resistant TB 
cases put on 
appropriate 
treatment 
according to 
national 
guidelines

Proportion of 
confirmed cases of 
multidrug resistant 
(MDR) TB cases that 
are put on treatment

The percentage of 
patients found to have 
laboratory confirmed 
MDR TB that are 
started on appropriate 
therapy among all 
cases diagnosed from 
the laboratory

50% 
(estimate)

70% Coordinated and participated in 10 out of 
the planned 12 CCRC meetings where  
DR TB patient regimens were discussed 
and agreed upon. Two-week visit by 
Victor Ombeka from the KNCV Africa 
Regional oFFICE to support PMDT/GLC.  
Two community meetings in Tsumkwe 
and rehabilitation training for treatment 
supporters.

Baseline
Technical Area 4. PMDT
Expected Outcomes Outcome 

Indicators
Indicator Definition

Technical Area

Highlights of the Quarter

Baseline Highlights of the Quarter Challenges and Next 
Steps to Reach the Target

3. Infection Control
Expected Outcomes Outcome 

Indicators
Indicator Definition



Target Result
Y1 Y1

5.1 Reduce the 
mortality rate 
standing at 
<10% among TB-
HIV co-infected 
patients by 50%

Case fatality rate The percentage of HIV 
co-infected TB cases 
registered in a specific 
period that die of TB 
during treatment

9% 9% Supported through funding and technical 
support during the TB/HIV training 
organized by The Union for health care 
managers. A total of 32 participants  (25 
females and 7 males) attended the 
training.

Target Result
Y1 Y1

6.1 Adequate and 
competent 
human resources 
for TB control at 
all levels 
(including CBTBC 
providers)

Number of health 
care workers and 
CBTBC providers 
attending any local 
training courses on 
TB per year

0 430 As the funding for I-TECH for TB 
(TB/HIV) in-service training was cut in 
the current funding year, there was no 
joint collaboration between NTLP, KNCV 
and I-TECH to organize the trainings for 
all cadres. The other limiting factor was 
the delay in the printing and 
dissemination of the revised NTLP 
Guildelines as the programme was 
awaiting comments from WHO/AFRO on 
the DR-TB section of the guidelines.

No trainings were conducted 
this quarter. Three trainings 
which were scheduled for 
the past quarter were 
rescheduled for the next 
quarter, due to unforseen 
cirumstances. The guidelines 
is expected to be printed 
and disseminated in this 
quarter, Oct - Dec 2011.

Target Result
Y1 Y1

Technical Area 5. TB/HIV
Expected Outcomes Outcome 

Indicators
Indicator Definition

Technical Area 6. Health Systems Strengthening

Expected Outcomes Outcome 
Indicators

Indicator Definition
Technical Area 7. M&E, OR and Surveillance

Expected Outcomes Outcome 
Indicators

Indicator Definition

Challenges and Next 
Steps to Reach the Target

Challenges and Next 
Steps to Reach the Target

Challenges and Next 
Steps to Reach the Target

Baseline

Baseline Highlights of the Quarter

Highlights of the Quarter

Baseline Highlights of the Quarter



7.1 Timely high 
quality TB data 
available

Proportion of districts 
submitting  high 
quality, timely TB 
quarterly reports 

Numerator: Number of 
reporting districts that 
submit complete 
quarterly reports on TB 
data before the 
specified deadlines 
Denominator: Total 
number of districts

27/34 
(80%)

31/34 
(90%)

A replacement for the TB data clerk who 
resigned in June was made. On the job 
training of the newly assigned staff was 
conducted. Supporting quarterly review 
meetings organised in zones encouraged 
DTLC's to improve on data quality and 
utilisation. Participated in Support and 
supervisory visits. Purchased equyipment 
for eTB Manager for data capturing and 
analysis of DR-TB cases.



Quarterly Activity Plan Report

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

1.1.1 Continue and consolidate 
support for community based 
TB Care (CBTBC) in Erongo & 
Karas regions

KNCV 229.991 100% Sep 2011 Activity ongoing; internal MoUs signed between 
the respective Regional Health Directorates and 
KNCV Nam office to consolidate and expand 
CBTBC services in the 2 regions.

1.1.2 Assist in developing tailor made 
DOTS interventions for mobile 
indigenous communities and 
other disadvantaged groups

KNCV 3.438 75% Sep 2011 Ongoing consultation with the Regional Health 
Directorate to improve the ambulatory model of 
treatment for TB (& DR-TB) patients in the 
region.

1.1.3 Publish the National guidelines 
for the management of TB 3rd 
edition

KNCV 21.000 75% Jul 2011 Final draft circulated by NTLP; printing and 
dissemination planned between October and 
December 2011.

1.1.4 Support TB control in 
congregate settings

KNCV 1.487 0% Dec 2011 Preliminary discussion with staff at Ministry of 
Safety and Security held at the NSC meeting; 
further follow-up planned in October and 
November 2011.

1.1.5 Support Penduka Community 
TB organisation consolidate 
community based DOTS in 
Windhoek

KNCV 38.000 75% Dec 2011 Ongoing activity; well on track.

1.1.6 Support short term technical 
assistance on general TB 
programme implementation

KNCV 29.134 100% Mar 2011 Activity completed.

1.2.1 Support communication for 
Behavioral Impact (COMBI) 
including TB community 
lifestyle ambassador 
programme

KNCV 20.370 50% Dec 2011 Partially completed activity; plans for full 
completion by the end of December 2011.

1.2.2 Develop and distribute IEC 
materials on TB/HIV and MDR 
TB

KNCV 17.500 100% Sep 2011 DR TB pocket handbook sent to WHO-AFRO 
together with the National Guidelines for the 
management of TB. Awaiting inputs from WHO 
prior to printing.

1.2.3 Support the World TB Day 
celebration

KNCV 37.391 100% Mar 2011 Activity completed.

1.2.4 Support the preparation for the 
TB awareness week 

KNCV 11.200 100% Sep 2011 Major portion of the fund used for the production 
and dissemination of IEC material during the 
World TB Day event. 

1. Universal and Early 
Access

Cumulative Progress and Deliverables up-to-
date

1.2 Maintain or 
exceed the current 
76% case 
detection rate

1.1 Exceed the 
85% treatment 
success rate target

Planned 
Completion 



1.2.5 Promote public and private 
sector partnerships

KNCV 21.258 50% Dec 2011 Supported a TBHIV Clinicians Society meeting 
for private practitioners.

1.2.6 Consolidate TB/HIV PPM 
initiatives through support to 
Namibia Business Coalition on 
HIV/AIDS (NABCOA)

KNCV 56.000 0% Dec 2011 NABCOA started receiving the fund in August 
2011 with the delay in the approval of the 
subagreement. Plans to complete the activity in 
December 2011.

69%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

3.1.1 Hold TB infection control 
training courses for health care 
workers

KNCV 19.062 100% Nov 2011 planned for August 2011, but didn't materialize 
due to unforeseen circumstances; rescheduled to 
take place in October and November 2011

3.1.2 Conduct health facility TBIC 
assessment visits to support 
implementation of TBIC plans

KNCV 10.871 75% Dec 2011 nil; in consultation with NTLP/TB-IC technical 
officer to implement the activity

3.1.3 Support minor engineering 
modifications to improve TBIC 
and maintain UVGIs

KNCV 14.000 75% Oct 2011 Activity planned for Oshakati TB ward in October 
2011

3.1.4 Hold annual planning and 
review meeting for infection 
control focal persons

KNCV 11.351 100% Mar 2011 Activity completed

3.1.5 Support best practice exchange 
visits between health facilities

KNCV 4.295 25% Sep 2011 nil; in consultation with NTLP/TB-IC technical 
officer to implement the activity

3.1.6 Support the national fit testing 
programmme for particulate 
respirators used by health care 
workers

KNCV 6.720 25% Sep 2011 will be done next quarter

67%

3.1 Basic TB-IC 
measures 
implemented in all 
hospitals and at 
major health 
facilities according 
to national 
guidelines

3. Infection Control Cumulative Progress and Deliverables up-to-
date

1.2 Maintain or 
exceed the current 
76% case 
detection rate

Planned 
Completion 



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

4.1.1 Biannual TA on PMDT/GLC from 
KNCV

KNCV 27.426 100% Aug 2011 Dr. Victor Ombeka came in August 2011 to 
provide the TA for two weeks.

4.1.2 Support training courses for 
focal nurses on drug resistant 
TB

KNCV 20.412 0% Nov 2011 No training was conducted this quarter. One 
training planned to conducted in November 2011

4.1.3 Support the national biannual 
drug resistant TB review 
exercises 

KNCV 23.598 50% Nov 2011 No review was planned for this quarter. The next 
review meeting will be conducted in October or 
November 2011

4.1.4 Conduct technical support visits 
to DR TB treatment sites

KNCV 4.914 75% Sep 2011 This will be part of the forthcoming general 
supportive supervisory visits to be conducted in 
August 2011.

4.1.5 Support  an occupational 
rehabilitation programme for 
patients with DR TB

KNCV 24.416 75% Dec 2011 Ongoing activity.

4.1.6 Support the Tsumkwe 
ambulatory DR TB project

KNCV 78.722 75% Sep 2011 Two consultative visits from national level to 
Tsumkwe were conducted with support from TB 
CARE I/APA 1. 

4.1.7 Local cost for the international 
training course for clinicians on 
drug resistant TB in Namibia

KNCV 18.914 100% Jun 2011 Activity carried out successfully; a total of 30 
(18 males and 12 females) attended the 
training.

4.1.8 External TA for the 
international training course for 
clinicians on drug resistant TB 
in Namibia

The 
Union

44.993 100% Jun 2011 Activity carried out successfully with the 
facilitation of two international trainers from The 
Union.

4.1.9 Publish the MDR TB pocket 
clinical manual

KNCV 3.500 75% Jul 2011 Printing pending as we await external review 
from WHO

4.1.10 Train community based workers 
on DR TB & TB infection control

KNCV 13.611 0% Dec 2011

65%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year Cumulative Progress and Deliverables up-to-
date

5. TB/HIV

4.1 All confirmed 
drug resistant TB 
cases put on 
appropriate 
treatment 
according to 
national guidelines

4. PMDT Cumulative Progress and Deliverables up-to-
date

Planned 
Completion 

Planned 
Completion 



5.1.1 Local cost for international 
TB/HIV training (The Union 
course) 

KNCV 17.682 100% Jul 2011 Activity completed

5.1.2 External TA for TB/HIV 
international training course

The 
Union

59.546 100% Activity completed

5.1.3 Organize TB/HIV working group 
meetings

KNCV 896 50% Two TWG meetings were held this quarter

5.1.4 Partly sponsor the annual HIV 
clinicians Society meeting

KNCV 1.711 100% Completed activity

5.1.5 External TA by PMU TB/HIV 
expert 

KNCV 15.255 0% The budget for this activity is transferred to 
Community-based TB Care activities as part of 
the emergency gap filling funding for CoHeNa.

70%

Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

6.1.1 Conduct quarterly national TB 
steering committee meetings

KNCV 1.982 100% Sep 2011 Completed activity.

6.1.2 Hold annual district TB 
coordinator forum

KNCV 23.142 100% Jan 2011 Completed activity.

6.1.3 Maintain the TB/HIV Resource 
centre at the University of 
Namibia

KNCV 4.200 100% Sep 2011 Ongoing support to University of Namibia 
(UNAM) TB/HIV Resource Center. 

6.1.4 Support attendance of national 
staff to international courses on 
TB

KNCV 12.900 100% Sep 2011 TB CARE I will support 2 NTLP staff, Programme 
Manager and his deputy, to attend the TB course 
in Arusha Tanzania this year.

6.1.5 Subscribe to journals, purchase 
other publications and maintain 
membership to The Union

KNCV 5.867 100% Sep 2011 Completed activity.

6.1.6 Local support for resource 
mobilization (including  Global 
Fund Round 10 grant 
negotiation)

KNCV 6.014 100% Sep 2011 TB CARE continues to give inputs to the GF 
application process. Latest involvement was on 
SSF and grant consolidation exercise.

6.1.7 Annual TA for the human 
resource development strategy 
for the National TB and Leprosy 
programme

KNCV 16.583 100% Sep 2011 Marleen Heus provided TA to the program on 
HRD and training plan development in May and 
late June/early July 2011. She supported the 
NTLP in the development of the national 
Technical Assistace and training plans based on 
the NTLP 5-year Strategic Plan. She is currently 
providing remote/virtual TA from HQ to finalize 
the plans in the coming 3 months.

5.1 Reduce the 
mortality rate 
standing at <10% 
among TB-HIV co-
infected patients 
by 50%

6.1 Adequate and 
competent human 
resources for TB 
control at all levels 
(including CBTBC 
providers)

6. Health Systems 
Strengthening

Cumulative Progress and Deliverables up-to-
date

Planned 
Completion 



6.1.8 Support training of doctors  and 
pharmacists on TB/HIV 
guidelines

KNCV 6.300 25% Dec 2011 NTLP still awaits finalization of guidelines before 
any further training is conducted. Trainings 
planned in November and December if the 
guidelines are made available.

6.1.9 Support training of nurses and 
pharmacy assistants on TB/HIV 
guidelines

KNCV 88.410 25% Dec 2011 NTLP still awaits finalization of guidelines before 
any further training is conducted.

6.1.10 Support national level 
programme managers to attend 
international conferences and 
share ideas/experiences etc

KNCV 14.312 100% Sep 2011 Completed activity.

6.1.11 Support training of community 
health workers (including field 
promoters) on TB

KNCV 14.952 0% Dec 2011 This activity will be conducted in the fourth 
quarter.

6.1.12 Support KNCV resident 
technical officer to attend 
international conferences and 
share ideas/experiences etc

KNCV 7.156 100% Oct 2011 TB CARE will support one KNCV staff member to 
attend the UNION conference in Lille this year.

6.1.13 Annual TA for Health Systems 
Strengthening

KNCV 19.472 0% Dec 2011 Bert Schreuder will visit Namibia from November 
28 - December 04, 2011, to provide TA.

6.1.14 Ensure human resource 
development for local KNCV 
office staff by supporting 
continuing education

KNCV 12.100 100% Jul 2011 Drs Abbas and Ruswa attended international 
trainings on programme management and 
Operation Research, respectively.

6.1.15 Annual visit to the Hague by 
Country Representative Officer 
(CRO) and Senior Finance and 
Administration Officer

KNCV 10.900 75% Dec 2011 CRO attended a 1-week meeting in The Hague in 
June 2011; Senior and Assistant Finance and 
Administration Officers will attend a training at 
The Hague in December 2011.

6.1.16 Annual visit of Unit Head  to 
Namibia office

KNCV 15.048 0% Dec 2011 The Head of Regional Team Africa, HQ, is 
providing continued virtual/remote TA since the 
inception of APA 1; unlikely that he will be able 
to visit Namibia before the end of December 
2011.

6.1.17 Annual visit of Financial 
controller to Namibia office

KNCV 11.455 0% Dec 2011 Staff at Finance Department at HQ are providing 
continued virtual/remote TA since the inception 
of APA 1; unlikely that the Financial Controller 
will be able to visit Namibia before the end of 
December 2011.

66%

7. M&E, OR and Surveillance Cumulative Progress and Deliverables up-to-
date

6.1 Adequate and 
competent human 
resources for TB 
control at all levels 
(including CBTBC 
providers)

Planned 
Completion 



Outcomes Lead 
Partner

Approved 
Budget

Cumulative 
Completion

 Month Year

7.1.1 Support supervisory visits by 
national and regional level

KNCV 12.740 100% Sep 2011 Competed activity.

7.1.2 Support development of the 
National TB&Leprosy M&E plan

KNCV 14.759 100% Mar 2011 Activity completed. Printed copies are in 
circulation.

7.1.3 Provide TB focal staff with basic 
computer skills

KNCV 7.000 0% Dec 2011 Still to be done before the end of September 
2011.

7.1.4 Support the zonal TB quarterly 
review meetings countrywide

KNCV 122.136 100% Jul 2011 TB CARE I supported all 5 planned review 
meetings that took place. Two officers from 
national level provided technical support to one 
of the zonal review meeting.

7.1.5 Support the implementation of 
eTB manager system for PMDT

KNCV 30.240 75% Dec 2011 Bought equipment. Pilot planned for next 
quarter.

7.1.6 Print and distribute the Annual 
TB report

KNCV 21.000 75% Jun 2011 Printing not yet done as final editing is in 
progress.

7.1.7 Purchase and maintain 
programme computers, 
network connection and 
software at national level 

KNCV 14.560 100% Jun 2011 Activity completed.

7.1.8 Purchase and maintain 
programme computers, 
networking connections and 
software at district and regional 
level

KNCV 10.780 100% Jun 2011 Activity completed.

7.1.9 Local costs for TA on country 
consultation on Quality and 
completeness of TB 
Surveillance system

KNCV 3.040 0% Dec 2011 Agreement was reached between KNCV Nam 
Office, WHO (Nam and AFRO), USAID/Namibia 
and PMU to conduct this activity in February or 
March 2012, as the Technical Assistant from 
WHO/AFRO is fully booked from October 2011 - 
January 2012.

7.1.10 External costs for TA for 
country consultation on Quality 
and completeness of TB 
Surveillance system

WHO 11.357 0% Dec 2011 Agreement was reached between KNCV Nam 
Office, WHO (Nam and AFRO), USAID/Namibia 
and PMU to conduct this activity in February or 
March 2012, as the Technical Assistant from 
WHO/AFRO is fully booked from October 2011 - 
January 2012.

7.2 Maintain or 
exceed the current 
76% case 
detection rate

7.2.1 Support abstract writing, poster 
presentations, and submission 
of OR papers for publication

KNCV 2.100 100% Oct 2011 All 7 posters approved for presentation printed 
and ready for presentation at the Lung 
conference in Lille.

68%

7.1 Timely high 
quality TB data 
available

7. M&E, OR and Surveillance Cumulative Progress and Deliverables up-to-
date



Quarterly Activity Plan Modifications

Reprogramming plan summary
EXPENDITURES (USD)
Total expenditures activities 388.658                         
Total expenditures staffing and operations 544.206                         
Total accruals activities 63.792                           
Total accruals staffing and operations 97.333                           
Grand total (expenditure as of end of June 2011) 1.093.989                      

SAVINGS (USD)
Savings on activities (sheet1) 48.066                           
Savings on staffing and operations (sheet 2) 149.379                         
Grand total savings 197.445                         

Reprogramming plan for savings (USD)
Health Unlimited 68.507                           
Penduka 42.000                           
Extra TA Days Marleen 6.938                             
CoHeNa 80.000                           
Total savings reprogrammed 197.445                  

1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan
08/16/11 ? 5.1.5 External TA by PMU TB/HIV expert KNCV 15,255

Money channeled to CBTBC 
activities 

CoHeNa 15,255

* Detailed  budget is attached

New 
Code

Replace with the following 
activity (if any)

Lead 
Partner

Proposed 
Budget*

Reprogramming plan summary (approved)

Request for Cancellation or Discontinuation of Activities
Approved By (write dates) Old 

Code
Lead 

Partner
Remaining 

Budget



1. Universal and Early Access
Mission PMU USAID Activities from the Work Plan

11-10-2010 7.1.9 & 
7.1.10

External costs for TA for country 
consultation on Quality and 
completeness of TB Surveillance 
system

WHO 11,357

1. Universal and Early Access
Mission PMU USAID Proposed New Activities 
08/16/11 ? Community-based TB Care 

(CBTBC) in Omaheke Region
CoHeNa USD80,000

08/16/11 ? Community-based TB Care 
(CBTBC) in Tsumkwe Constituency

Health 
Unlimited

USD68,000

08/16/11 ? Community-based TB Care 
(CBTBC) in Khomas Region - 

PENDUKA USD42,000

Old 
Code

Lead 
Partner

Remaining 
Budget

Request for Adding New Activities to the Current Work Plan

Request for Postponement of Activities to Next Year

Approved By (write dates) New 
Code

Lead 
Partner

Proposed 
Budget*

Approved By (write dates)



Quarterly Photos (as well as tables, charts and other relevant materials)

Group work at The Union TB/HIV Training, July 25 - 29, 2011: Two training participants showing an illustration of their 
roles in TB control 



Karla Fossand, Deputy Director, HIV/AIDS and Health Office, USAID/Namibia, delivering a key-note 
address at the TB/HIV Training organized by The Union, July 25 - 29, 2011



San Community Traditional Chief making a contribution at a consultative meeting held in Tsumkwe Constituency in August 2011 to 

address the TB (DR-TB) epidemic among members of his community



Organization:
Country:
Reporting date:
Year:

Description (1) ID numbers (2)Acquisition date (3)Acquisition cost (4)V.A.T (5) Location (6)Condition (7)Title held by (9)Insurance Policy #

HP Hard DriveIntel Core 2 Duo DC 
7800 CMT C2D E4600 2.4 GHz 160 
GB, Mouse and Keyboard

CZC8132QPR 11-jun-08 7.999,00
1.199,85

FAA GOOD D Shaduka
WK CMA 4020232

HP L1710 17 LCD Monitor CND8110Z75 11-jun-08 2.199,00
329,85

FAA GOOD D Shaduka
WK CMA 4020232

HP Color LaserJet 2600n Printer
SCNHW6DC6RF

10-jul-07 3.316,00
497,40

FAA GOOD D Shaduka
WK CMA 4020232

HP Laptop 6820sIntel Core 2Duo 
T7250 2048 MB DDRII CNU81025Y 23-mei-08 10.086,09

1.512,91
T/A GOOD Omer Ahmed Omer

WK CMA 4020232
Freecom 160GB external Drive + 
USB Cable 8041300414 21-jun-08 1.074,59

161,19
T/A GOOD Omer Ahmed Omer

WK CMA 4020232
Freecom 250G external Drive + USB 
Cable 7491301014 21-jun-08 1.264,25

189,64
FAM GOOD Victoria/Office

WK CMA 4020232
Freecom 250G external Drive + USB 
Cable 7491300902 21-jun-08 1.264,25

189,64
FAM GOOD A Zezai

WK CMA 4020232
HP Laser Jet Printer- P 1505 23ppm, 
2MB RAM, USB Cable CNC K109888 15-apr-08 1.826,09

273,91
C/O GOOD N. Ruswa

WK CMA 4020232

HP 6313 Office Jet 4-in- 1 CN 7CJFV3P1 23-mei-08 1.564,35
234,65

DIR GOOD O. Omer
WK CMA 4020232

HP Laptop 6820sIntel Core 2Duo 
T7250 2048 MB DDRII 

CNU8140C41 23-mei-08 10.086,09
1.512,91

DIR GOOD P Dhliwayo/Office
WK CMA 4020232

External Hard Drive 80GN 2.5 HDD, 5600 rpm3LF3T6Q1
16-mrt-07 1.308,70

196,31
DIR GOOD P Dhliwayo/Office

WK CMA 4020232
HP Notebook NC6320 with Targus 
Notepack Carry bag Nylon CNU6422BH0 25-jan-07 11.658,23 1.748,73 CMO GOOD P Uukunde WK CMA 4020232
3G HUAWEI Broadband Device (USB) E01AB10790405877 1.999,00 299,85 PMO GOOD F. MAVHUNGA WK CMA 4020232

Logitech notebook cordless keyboard 31-jul-08 607,83 91,17 FAM GOOD Romandi WK CMA 4020232
Cordless Desktop s510 stand 31-jul-08 607,83 91,17 FAM GOOD Romandi WK CMA 4020232

Inventory List of Equipment TB CARE I

KNCV TB FOUNDATION 
Namibia

July - September 
2011



2 X HP Laserjet M1120 - N$1499.95 each 5-nov-08 2.999,90 449,99 PMO GOOD F. MAVHUNGA WK CMA 4020232
3 X Skype headsets- N$199.95 each 5-nov-08 599,85 89,98 G/O GOOD WK CMA 4020232
1 X Laptop backpack 5-nov-08 900,80 135,12 DIR GOOD Dr. Dhliwayo/office WK CMA 4020232
4 X 74 cm Logic TV - N$2309.00 each 13-nov-08 9.236,00 1.385,40 GOOD WK CMA 4020232
1 X LG DVD/VCR player 13-nov-08 1.589,00 238,35 GOOD WK CMA 4020232
1 X HP Notebook 6730 SNU9122G6X 9-jun-09 13.217,39 1.982,61 GOOD WK CMA 4020232
1 x 320 GB External haddrive 126807232 20-apr-09 1.690,00 253,50 GOOD Dr. Dhliwayo/office WK CMA 4020232
Skype head phones 20-apr-09 300,00 45,00 GOOD Romandi WK CMA 4020232
HP Laserjet M1120 SCNE888XGCP 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet M1120 SCNE8890JHL 28-apr-09 1.478,21 221,73 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70224 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC4B70227 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
HP Laserjet P1006 SVNC5G01748 28-apr-09 1.282,50 192,38 GOOD WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YSB 26-2-2009 14.926,89 2.239,03 GOOD DR. ZEZAI WK CMA 4020232
1 X HP Notebook 6830 SCNU9063YST 26-2-2009 14.926,89 2.239,03 GOOD DR. RUSWA WK CMA 4020232
1 X Laptop backpack 19-feb-09 764,96 114,74 FAM GOOD Victoria Gava WK CMA 4020232
HP Laserjet M1319F 25-feb-09 2.608,65 391,30 GOOD WK CMA 4020232
2 X Toshiba HDD PA4094E - 1HFO 2-okt-09 1.956,00 293,40 GOOD Victoria Gava WK CMA 4020232
HP 4510s Notebook CNU 9359GS9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9359GDG 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU92429G9 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
HP 4510s Notebook CNU9242885 2-okt-09 9.095,00 1.364,25 GOOD NTCP WK CMA 4020232
Acer Projector EYJ880100192400 C2759012-okt-09 5.847,00 877,05 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN1780318659 5.629,95 844,49 GOOD NTCP WK CMA 4020232
Canon Digital Camera SN2050420535 5.629,95 844,49 GOOD NTCP WK CMA 4020232
HP Laserjet M1132 SCNB9B4F00C 8-jul-10 1.950,00 292,50 GOOD ALEXINAH NTCP WK CMA 4020232
Samsung SF 375 TP Fax machine TBA 17-aug-10 1.097,00 164,55 GOOD WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QV7 13-mei-11 10.999,90 1.649,99 GOOD D. Matsi WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QUX 13-mei-11 10.999,90 1.649,99 GOOD R. Heymann WK CMA 4020232
HP Pavilion Notebook 6080E1 5CH1120QTY 13-mei-11 10.999,90 1.649,99 GOOD Dr. Omer WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Ruswa WK CMA 4020232
HP Pavilion Notebook 6080E1 TBA 13-mei-11 10.999,90 1.649,99 GOOD Dr. Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD578071 8-mei-08 1.270,00 190,50 FAA GOOD D Shaduka WK CMA 4020232
Aristel digital DV Serial Telephone SGD57A095 8-mei-08 1.270,00 190,50 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Aristel digital DV Serial Telephone SGD581065 8-mei-08 1.270,00 190,50 G/O GOOD Hans/ Loide WK CMA 4020232
Aristel digital DV Serial Telephone SGD582005 8-mei-08 1.270,00 190,50 MEO GOOD Abbas Zezai WK CMA 4020232
Aristel digital DV Serial Telephone SGD581068 8-mei-08 1.270,00 190,50 C/O GOOD N. Ruswa WK CMA 4020232
Aristel digital DV Serial Telephone SGD577R06 8-mei-08 1.270,00 190,50 DIR GOOD O. Omer WK CMA 4020232
Aristel digital DV Serial Telephone SGD578062 8-mei-08 1.270,00 190,50 DPM G  Platt WK CMA 4020232



Cybershot Camera Sony with Memory 
Stick Pro duo Lexar 1 GB and 
Rechargable batteries

S01- 5445607 20-mei-07 5.579,95
836,99

CMO GOOD P Uukunde
WK CMA 4020232

Aristel digital DV Serial Telephone SGD582002 8-mei-08 1.270,00 190,50 TME GOOD Mavis/ Dalleen WK CMA 4020232
Epson EMP S4 Projector  1800lm J3WG655441F 25-jan-07 5.571,82 835,77 TME GOOD Mavis/ Dalleen WK CMA 4020232
Aristel digital DV Serial Telephone SGD578060 8-mei-08 1.270,00 190,50 TOC GOOD P Uukunde WK CMA 4020232
Aristel digital DV Serial Telephone SGD57C003 8-mei-08 1.270,00 190,50 PMO GOOD Mavhunga WK CMA 4020232
Brother T18R Labeling Machine 3028980001 21-apr-08 1.428,00 214,20 OER GOOD WK CMA 4020232
Rexel Shredder V25 Cross cut 1605050455 21-apr-08 830,43 124,56 OER GOOD WK CMA 4020232
Acer PD323 Projector Adv. DLP Zoom 
XGA 1024x 768

EY35010017480020
25910 11-jun-08 9.499,00

1.424,85
OER GOOD

WK CMA 4020232
Rexel Binding Machine CB 356 TI03485P 29-apr-08 3.004,35 450,65 OER GOOD WK CMA 4020232
DV38 PABX system 18-jul-08 66.718,92 10.007,84 G/O GOOD WK CMA 4020232
Bizhub 350 copier machine, network 
printer 22-jul-08 48.879,25

7.331,89
G/O GOOD

WK CMA 4020232
Pedestal fan with remote a control 4-nov-08 319,95 47,99 FAM GOOD Romandi WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room A1 WK CMA 4020232
12000 BTU Aircon 17-feb-09 11.555,75 1.733,36 GOOD Room L5 WK CMA 4020232
Jerry can for petrol for N23544W N/A 16-jul-10 229,00 34,35 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 FAA GOOD D Shaduka WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 31-mrt-08 1.081,52 162,23 FAA GOOD D Shaduka WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 FAA GOOD D Shaduka WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry 31-mrt-08 3.255,00 488,25 FAA GOOD D Shaduka WK CMA 4020232
Flip Chart Stand 8-apr-08 0,00 GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry 31-mrt-08 3.255,00 488,25 T/A GOOD Omer Ahmed Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 20-jun-08 1.081,52 162,23 FAA GOOD Omer Ahmed Omer WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Tempo Desk 1200X750 7-mei-08 1.207,00 181,05 G/O GOOD L Nghiyelekwa WK CMA 4020232
Peza M/B S/T Manual Chair Black 7-mei-08 970,00 145,50 G/O GOOD L Nghiyelekwa WK CMA 4020232
Beech 5 Tier Storage Unit 890x1760 
two doors lockable 11-sep-07 1.265,00 189,75 G/O GOOD Loide/Hans WK CMA 4020232



Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 FAM GOOD Romandi WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 31-mrt-08 1.081,52 162,23 FAM GOOD Romandi WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 FAM GOOD Romandi WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry 31-mrt-08 3.255,00 488,25 FAM GOOD Romandi WK CMA 4020232
Concept High Sliding Door Credenza 
856mm Cherry 20-jun-08 2.251,20 337,68 FAM GOOD Romandi WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 MEO GOOD Abbas Zezai WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 31-mrt-08 1.081,52 162,23 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 MEO GOOD Abbas Zezai WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry 31-mrt-08 3.255,00 488,25 MEO GOOD Abbas Zezai WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 C/O GOOD WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 31-mrt-08 1.081,52 162,23 C/O GOOD WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 C/O GOOD WK CMA 4020232
Concept High Cupboard 1650mm 31-mrt-08 3.255,00 488,25 C/O GOOD WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Cherry 31-mrt-08 2.168,00 325,20 DIR GOOD O. Omer WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Cherry 31-mrt-08 1.081,52 162,23 DIR GOOD O. Omer WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 DIR GOOD O. Omer WK CMA 4020232
Concept High Cupboard 1650mm- 
Cherry 31-mrt-08 3.255,00 488,25 DIR GOOD O. Omer WK CMA 4020232
Fire proof Safe SN122134 17-jun-08 10.382,10 1.557,32 DIR GOOD O. Omer WK CMA 4020232
Concept High Sliding Door Credenza 
856mm Cherry 20-jun-08 2.251,20 337,68 DIR GOOD O. Omer WK CMA 4020232



Matrix Dinner Glass Dinner Table 21-apr-08 1.629,00 244,35 KIT1 GOOD Kitchen WK CMA 4020232

Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple 31-mrt-08 1.081,52 162,23 DPM G Platt WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 DPM G Platt WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-mrt-08 3.255,00 488,25 DPM G Platt WK CMA 4020232
Focus 1500x 1500mm Workstation 
with Aluminium Legs and Modesty 
Panel  LH Maple

31-mrt-08 4.343,00
651,45

CMO P Uukunde
WK CMA 4020232

Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 CMO P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x 
1500 workstation Maple 20-jun-08 1.493,75 224,06 CMO P Uukunde WK CMA 4020232
Focus 1500x 1500mm Workstation 
with Aluminium Legs and Modesty 
Panel  LH Maple

31-mrt-08 4.343,00
651,45

TOC P Uukunde
WK CMA 4020232

Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TOC P Uukunde WK CMA 4020232
Desk High Pedestal for Focus 1500x 
1500 workstation Maple 20-jun-08 1.493,75 224,06 TOC P Uukunde WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Maple 31-mrt-08 2.168,00 325,20 TME M&E clerk WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple 31-mrt-08 1.081,52 162,23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-mrt-08 3.255,00 488,25 TME M&E clerk WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Maple 31-mrt-08 2.168,00 325,20 TME M&E clerk WK CMA 4020232



Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple 31-mrt-08 1.081,52 162,23 TME M&E clerk WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 TME M&E clerk WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-mrt-08 3.255,00

488,25
TME M&E clerk

WK CMA 4020232
Concept Cluster Desk 1650x1650mm- 
RH Maple 31-mrt-08 2.168,00 325,20 PMO Mavhunga WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple 31-mrt-08 1.081,52 162,23 PMO Mavhunga WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-mrt-08 1.760,00 264,00 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Gollum Arm Chair Black Leather 31-mrt-08 1.346,00 201,90 PMO Mavhunga WK CMA 4020232
Concept High Cupboard 1650mm- 
Maple 31-mrt-08 3.255,00

488,25
PMO Mavhunga

WK CMA 4020232
Kyla Managers desk 2100x1000 RH 14-jul-08 3.087,52 463,13 NTLP WK CMA 4020232
Kyla Extension Top 1400x650mm 
Maple 14-jul-08 759,00

113,85
NTLP

WK CMA 4020232
Kyla Pendenza 1250mm 2 drawer 1 
Filer maple 14-jul-08 5.280,80

792,12
NTLP

WK CMA 4020232
Kyla Round Boardroom table 14-jul-08 1.976,16 296,42 NTLP WK CMA 4020232
Kyla Hinge Door Combi Cabinet 14-jul-08 19.904,20 2.985,63 WK CMA 4020232
Alloy frames for Namibia almanac 
country maps 14-jul-08 3.881,25

582,19
G/O KNCV/Office

WK CMA 4020232
Kyla Elliptical boardromm table 
4400x1800mm 16-jul-08 13.627,04

2.044,06
BRM KNCV/Office

WK CMA 4020232
Concept cluster desk 1650x1650mm 
RH Maple 31-jul-08 1.734,40

260,16
NTLP

WK CMA 4020232
Concept cluster desk 1650x1650mm 
RH Maple 31-jul-08 1.734,40

260,16
NTLP

WK CMA 4020232
Concept 3 Drawer Mobile Pedestal 
lockable with pen tray- Maple 31-jul-08 1.081,52 162,23 NTLP WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Gollum High Back Black Leather 
Chair 31-jul-08 0,00 NTLP WK CMA 4020232
Concept round conference table 1200 
Maple 13-aug-08 2.003,76

300,56
NTLP

WK CMA 4020232
Genesis Conference table 1200DIA 6-aug-08 2.249,22 337,38 NTLP WK CMA 4020232



Concept high cupboard 22-Mar-10 2.995,00 449,25 NTLP WK CMA 4020232
Samsung Microwave 28L 22-Jun-10 1.199,00 179,85 KIT1 Kkitchen WK CMA 4020232
Crendenza 29-Apr-10 3.395,72 509,36 FAM Romandi WK CMA 4020232
Concept Round conference table 1200 Cherry 9-Jul-10 2.295,01 344,25 FAM Romandi WK CMA 4020232
Express Bookcase 5 Tier 3-okt-11 1.747,17 262,08 FAA Demetria WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 MEO A. Zezai WK CMA 4020232
Express Bookcase 4 Tier 3-okt-11 1.471,39 220,71 T/A N. Ruswa WK CMA 4020232
Express Bookcase 2 Tier 3-okt-11 890,82 133,62 DIR O. Omer WK CMA 4020232
Microsoft Office Volume Licencing (2) 43958385 11-jun-08 1.041,74 156,26 OER KNCV/SAFE WK CMA 4020232
Microsoft Office Volume Licencing (1) 44033880 11-jun-08 520,87 78,13 OER KNCV/SAFE WK CMA 4020232
Quickbooks accounting software 16-mei-08 1.735,61 260,34 OER KNCV/FAM WK CMA 4020232
VIP Payroll Software Classic 2.7a 8-mei-08 1.877,00 281,55 OER KNCV/FAM WK CMA 4020232
Reference manager v12 - 5 user A62129000182 14-jul-09 13.995,00 2.099,25 G/O KNCV/M&E WK CMA 4020232
Windows 7 Professional 7KC-00043/IC 20-jul-11 4.088,25 613,24 G/O KNCV WK CMA 4020232
Microsoft officeProPlus 2010 79P-03527/IC 20-jul-11 3.715,65 557,35 G/O KNCV WK CMA 4020232
HP OfficeJET Printer CN130212GR 28-sep-11 1.399,95 209,99 T/A GOOD Ruswa WK CMA 4020232
HP OfficeJET Printer CN130212NG 28-sep-11 1.399,95 209,99 MEO GOOD Zezai WK CMA 4020232
HP OfficeJET Printer CN0951308J 28-sep-11 1.399,95 209,99 FAM GOOD Romandi WK CMA 4020232
HP OfficeJET Printer CN130212HH 28-sep-11 1.399,95 209,99 D/O GOOD O. Omer WK CMA 4020232
HP Desktop XT312EA1 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA2 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA3 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA4 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Desktop XT312EA5 29-sep-11 6.265,00 939,75 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA1 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA2 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA3 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Laserjet printer CE461EA4 29-sep-11 1.750,00 262,50 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA1 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA2 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
HP Notebook LH449EA3 29-sep-11 6.140,00 921,00 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232



OfficeProPlus N/A 29-sep-11 3.454,00 518,10 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA1 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA2 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA3 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA4 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232
HP 19"LCD Screen LQ982AA5 29-sep-11 1.299,00 194,85 MEO/IT GOOD NTLP WK CMA 4020232

TWO VEHICLES

Purchase Date Description Registration no Chasis Supplier Purchase 
order no.

 Purchase 
Amount (excl 
VAT) in NAD 

 Remarks/Status 

10-okt-06
2006 Toyota Hilux 2.7P 
RB DC White N23544W

Chassis # 
AHTEX39G5070
04395 Ritters Toyota MSH            254.750,30 GOOD

Sep 29, 06

Toyota D/Cab MD Elite 
2006 Canopy with front 
slider N23544W

Airite 
Canopies MSH           8.050,00 GOOD

7-apr-08 2007 Ford Focus 2.0 N126431W Contronl # 5001064TZ13Novel Ford KNCV 201.762,15               GOOD



Insurance Policy #


